FY 2016 SCAP
Targets/Accomplishments

Updated 10/15/2015
Highlighed sites are targeted

RI/FS Start (GOVT)- Target =

Achieved =

No planned RI/FS Start

RI/FS Start {PRP)- Target=  Achieved =
1iSMURFIT-STONE MILL FRENCHTOWN 01 (BDO0O1 2016/2
2|ANACONDA ALUMINUM CO COLUMBIA FALLS REDU 01 (BDO0O1 2015/4
RODs- Target = Achieved =
1{EAGLE MINE 03 |RO004 2016/2
2|CARPENTER SNOW CREEK MINING DISTRICT 02 |RO004 2016/4
3]URAVAN URANIUM PROJECT (UNION CARBIDE COR 01 [RO002 2016/3
41LIBBY ASBESTOS SITE 04 |RO001 2016/1
5|FIVE POINTS PCE PLUME 01 [(RO001 2016/1
6|JACOBS SMELTER 02 [(RO002 2016/3
ROD Amendments- Target = Achieved =
1{EAGLE MINE 01 (JQ002 2016/2
WASATCH CHEMICAL CO. (LOT 6) 01 (JQO01 2016/3
ESDs-Target= 0 Achieved= 1
1ISUMMITVILLE MINE 05 |EHO001 2016/4
2/ INTERMOUNTAIN WASTE OIL REFINERY 02 (EHO001 2016/1
3|MYSTERY BRIDGE RD/U.S. HIGHWAY 20 01 (EHO001 2016/4
4|KENNECOTT (NORTH ZONE) 08 |EH001 2016/2
RD Start (GOVT)-Target=  Achieved =
11SILVER BOW CREEK/BUTTE AREA (Sub Area 3 Ph.2) 01 [(RDO06 2016/1
2|EAST HELENA SITE 02 (RD0O0O2 2016/2
3IMILLTOWN RESERVOIR SEDIMENTS 03 [RDOO08 2016/3
41LIBBY ASBESTOS SITE 04 |RDO0O2 2016/1
5]LIBBY ASBESTOS SITE 05 [(RDOO7 2016/1
6|FIVE POINTS PCE PLUME 01 (RDO0O1 2016/2
RD Start (PRP)- Target = Achieved =
1{EAST HELENA SITE 02 |BEOO2 2016/1
2|LIBBY ASBESTOS SITE 06 |BEOO2 2016/3
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FY 2016 SCAP
Targets/Accomplishments

Updated 10/15/2015
Highlighed sites are targeted

RD Completion (GOVT)- Target = Achieved =1

1|CENTRAL CITY, CLEAR CREEK(RSE Argo Tunnel Blk Head) [03_|RDO19 2016/1
2|STANDARD MINE 01 |RDOQO2 2016/3
3|BASIN MINING AREA 05 |RDOO3 2016/1
4|BASIN MINING AREA 06 |RS004 2016/1
5|CARPENTER SNOW CREEK MINING DISTRICT 01 |RDOO1 2016/4
6|CARPENTER SNOW CREEK MINING DISTRICT 02 |RD00O2 2016/4
7|EAST HELENA SITE 02 |RDOO1 2016/1
8|LIBBY ASBESTOS SIT 04 |RDO0QO2 2016/3
9|LOCKWOOD SOLVENT GROUND WATER PLUME 01 |RDOO1 2016/4
10{MILLTOWN RESERVOIR SEDIMENTS({Reach A Ph.2) 03 |RDOO6 2016/1
11|MILLTOWN RESERVOIR SEDIMENTS 03 |RDO11 2016/2

RD Completion {PRP)- Target = Achieved =
1LOCKWOOD SOLVENT GROUND WATER PLUME 02 |BEOO1 2016/4
2|KENNECOTT (NORTH ZONE) 08 |BEOO1 2016/3
RA Start (GOVT)- Target = Achieved =
1]CENTRAL CITY, CLEAR CREEK 04 |RA019 2016/1
2|CALIFORNIA GULCH (Capping) 06 [RA0OO1 2016/2
3|BASIN MINING AREA 05 |RA0O3 2016/2
4|BASIN MINING AREA 06 |RA00O4 2016/2
5|CARPENTER SNOW CREEK MINING DISTRICT 01 |RA0O1 2016/2
6|LIBBY ASBESTOS SITE 04 |RA0O01 2016/3
7|MILLTOWN RESERVOIR SEDIMENTS 03 |RA0O8 2016/4
8|UPPER TENMILE CREEK MINING AREA 04 |RA0O7 2016/3
9|UPPER TENMILE CREEK MINING AREA 04 |RA0OS 2016/3
RA Start (PRP)- Target = Achieved =

1JANACONDA CO. SMELTER 16 |BF0O30 2016/1
2|ANACONDA CO. SMELTER (RDU10) 04 |BF032 2016/1
3|LOCKWOOD SOLVENT GROUND WATER PLUME 02 |BFOO1 2016/4
Partial NPL Deletions -Target = Achieved =
1]CALIFORNIA GULCH 03 |GR0OO8 2016/1
Final NPL Deletions - Target = Achieved =

No planned deletion
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FY 2016 Five-Year Review Due and Addendum

Updated 10/15/2015

Action/ Review 5YR Due Planned

# |Site (Phase) OU {Seq. |5YRType |StartDate |Date Quarter |Accomplished
1|ASARCO, INC. (GLOBE PLANT) 00 |FEO04 |Statutory * 9/23/2014|2016/1
2|BRODERICK WOOD PRODUCTS 00 |FEOOS5 |Statutory 9/27/2016|2016/4
3|CENTRAL CITY, CLEAR CREEK 00 |FEOO5 |Statutory * 7/16/2014| 9/29/2014|2016/1
41MARSHALL LANDFILL 00 |FEOO6 |Statutory 12/31/2014 8/4/2016|2016/4
5|SMELTERTOWN SITE 00 |FEOO3 |Statutory * 3/18/2015 9/9/2015(2016/1
6|EAST HELENA SITE 00 |FEOO4 |Statutory 9/27/2016|2016/4
7|MILLTOWN RESERVOIR SEDIMENTS 00 |FEOO4 |Statutory 9/27/2015| 9/23/2016|2016/4
8|MONTANA POLE AND TREATING 00 |FEOO4 |Statutory 6/24/2016|2016/3
9|SILVER BOW CREEK/BUTTE AREA 00 |FEOO5 |Statutory * 10/9/2014} 6/27/2015|2016/1
10|UPPER TENMILE CREEK MINING AREA 00 |FE00Q2 |Statutory * 9/7/2012| 7/30/2013|2016/1
11|MINOT LANDFILL 00 |FEOOS5 |Statutory 7/24/2015 5/3/2016(2016/3
12|KENNECOTT (SOUTH ZONE) 00 |FEO04 |Statutory * 2/2/2015] 9/29/2015(2016/1
13|OGDEN RAILROAD YARD 00 |FEOQO2 |Statutory 9/22/2015| 9/29/2016|2016/1
14|PETROCHEM RECYCLING CORP./EKOTEK PLANT 00 |FEOO1 |Statutory 6/17/2015| 12/31/2015{2016/1
14|UTAH POWER & LIGHT/AMERICAN BARREL CO. 00 |FEOO4 |Statutory 7/26/2016|2016/4
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EY 2016 GPRA Updated 10/15/2015

Targets/Accomplishments

# |Site (Phase) |OU IAction/Seq‘ lPIanned Quarter |Accomplished
RA Compiletions {Fund, PRP and FF) (ACS#131)- Target = Achieved =
1{CENTRAL CITY, CLEAR CREEK 04 |RA022 2016/1
2|CENTRAL CITY, CLEAR CREEK 03 |RA024 2016/2
3|UPPER TENMILE CREEK MINING AREA 04 |RA002 2016/2
41UPPER TENMILE CREEK MINING AREA 04 |RA0O6 2016/3
5]HILL AIR FORCE BASE 09 |LY015 2016/2
6|HILL AIR FORCE BASE 10 |LYO18 2016/3
7|HILL AIR FORCE BASE 11 [LYO19 2016/4
8[HILL AIR FORCE BASE 06 |LY026 2016/1
9|HILL AIR FORCE BASE 09 |LY032 2016/3
10|MONTICELLO MILL TAILINGS (USDOE) 03 |LY020 2016/1
11{F.E. WARREN AIR FORCE BASE 07 |LY023 2016/2
Sitewide RAU {ACS#S10)- Target = Achieved =

No SWRAU Planned ] | |

Construction Completions (CC) (ACS#141)- Target= 0 Achieved =

Human Exposure Under Control (HEUC) (ACS#151)- Target=0  Achieved =

No HEUC Planned || | |

Contaminated Ground Water Migration Under Control (GMUC) (ACS#152)- Target=0

No GMUC Planned || |

Remedial Site Assessment Completed {ACS#122) Target = 40 Achieved =

Removal Action Completed (ACS#137) Target= Achieved =

ED_002345B_00004719-00004



FY 2016 Federal Facility SCAP
Targets/Accomplishments

Updated 10/15/2015
Highlighed sites are targeted

RI/FS or RCRA Facility Investigation Start Target= Achieved=
No planned start || |
Decision Documents Target= Achieved =
1{HILL AIR FORCE BASE (MMRP) 14 |R0O0O19 2016/3
2|TOOELE ARMY DEPOT(NORTH AREA) 15 |RO011 2016/4
Final Remedy Selected Target=0  Achieved =
1|TOOELE ARMY DEPOT(NORTH AREA) |15 |rROO11 |2016/4 |
Remedial Design (RD) or RCRA {CMD) Start Target = not required Achieved =
HILL AIR FORCE BASE (Phase 1 SR502) 14 |LX023 2016/3
HILL AIR FORCE 14 |LX024 2016/3
HILL AIR FORCE 04 |LX026 2016/2
HILL AIR FORCE 15 |LX029 2016/2
TOOELE ARMY DEPOT (NORTH AREA) 15 |LX008 2016/1
Remedial Design (RD) or RCRA (CMD) Completion Target = not required Achieved =
HILL AIR FORCE BASE 14 1LX024 2016/4
HILL AIR FORCE BASE 04 |1LX026 2016/3
Remedial Action {(RA) or RCRA {CMC) Start Target = Achieved =
HILL AIR FORCE BASE 14 |LY028 2016/4
2{HILL AIR FORCE BASE 04 |LYO30 2016/3
Remedial Action (RA) or RCRA {CMC) Completion Target= Achieved =1
1{HILL AIR FORCE BASE 09 |LY015 2016/2
2|HILL AIR FORCE BASE 10 |LYO18 2016/3
3{HILL AIR FORCE BASE 11 |Lvyo19 2016/4
A[HILL AIR FORCE BASE 06 |LY026 2016/1
5|HILL AIR FORCE BASE 09 |LY032 2016/3
6/MONTICELLO MILL TAILINGS 03 |LY020 2016/1
7|F.E. WARREN AIR FORCE BASE 07 |LY023 2016/2
Five Year Review Completion & Addendum Target = Achieved =
1IROCKY MOUNTAIN ARSENAL 00 |VY0O7 2016/4
3|OGDEN DEFENSE DEPOT(DLA) 00 |WV001 2016/2
Construction Completion Target= Achieved =
No Planned CC l | | |
Removal, ERA, or RCRA(ISM) Start Target = Not required Achieved =
1{HILL AIR FORCE BASE |09 |Lvo08 |2016/2 |
| | Removal, ERA, or RCRA(ISM) Completion Target = Not required Achieved =
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FY 2016 Federal Facility SCAP
Targets/Accomplishments

Updated 10/15/2015
Highlighed sites are targeted

1{HILL AIR FORCE BASE 00 |LVOO05 2016/3
2|HILL AIR FORCE BASE 09 |LV00S8 2016/3
3{FORMER LOWRY BOMBING & GUNNERY RANGE 00 |LVO01 2016/4
4{FORMER BONITA AIR FORCE RADIAR FACILITY 00 |LVO01 2016/4
FF Partial NPL Deletions Achieved =
No planning data | | |
FF Final NPL Deletions Achieved =

No planning data
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